

PROJECT CASE STUDY

Geocom Company Limited

Digital Transformation Initiative

Digitizing Paper-Based Workflows Across Six Departments

Document Type: Project Case Study	Industry: Construction & Survey / GIS
Organization: Geocom Company Limited	Location: Ghana
IT Lead: Godwin Kofi Alorvor	Project Duration: 4 Months (2023)
Staff Impacted: 50+ staff across 6 departments	Tools Deployed: Google Workspace · ClickUp

CONFIDENTIAL — FOR PORTFOLIO AND STAKEHOLDER USE

1. Executive Summary

In 2023, Geocom Company Limited, a construction and geospatial survey firm operating in Ghana, undertook a structured digital transformation initiative to replace its predominantly paper-based administrative and operational workflows with integrated digital systems. The initiative spanned six functional departments: Office of the CEO, Administration, Procurement, Finance, Survey and Civil Engineering Operations.

The transformation was led by a Project Manager responsible for overall programme delivery, with Godwin Kofi Alorvor serving as IT Lead, responsible for solution architecture, tool deployment, staff onboarding, system integration, and technical change management across all departments.

Over a four-month implementation period, Google Workspace was deployed as the central productivity and collaboration platform, while ClickUp was introduced as the firm's project and task management system. The initiative digitized approximately 25 staff members' core workflows, eliminating reliance on physical registers, manual filing systems, and disconnected spreadsheets.

Post-implementation, the organization recorded measurable improvements in document retrieval time, cross-departmental communication, project tracking visibility, and procurement cycle efficiency, positioning Geocom for sustainable operational growth and readiness for subsequent ERP adoption.

2. Organization Background & Problem Statement

2.1 About Geocom Company Limited

Geocom Company Limited is a Ghanaian firm operating in the construction and geospatial survey sector, providing services including land surveying, GIS mapping, civil Engineering works and building construction operations. The organization maintains both office-based administrative functions and field-based site operations, a dual operational structure that creates complexity for information management, document control, and project coordination.

With a staff complement of under 60 personnel spanning both office and field environments, the organization's size belied the complexity of its administrative burden. Multiple concurrent projects, regulatory documentation requirements, and the need to coordinate between office and remote site teams created significant operational strain on a predominantly manual administrative infrastructure.

2.2 The Problem Landscape

Prior to the digital transformation initiative, Geocom's operational environment was characterized by six interconnected pain points, each compounding the others:

- **Document Management:** All project documents, contracts, survey reports, and correspondence were maintained as physical files. Retrieval of a specific document could take 20–40 minutes. Version control was non-existent, multiple versions of the same document circulated

simultaneously, creating compliance and accuracy risks, particularly critical in a regulated survey environment.

- **HR & Personnel Records:** Staff records, leave applications, attendance logs, and personnel files were maintained manually in physical folders. There was no centralized visibility into leave balances, attendance patterns, or staff deployment status across projects. HR administration was reactive and time-consuming.
- **Finance & Accounts:** Financial records, expense claims, and petty cash logs were maintained in handwritten ledgers and disconnected Excel spreadsheets. There was no real-time visibility into project-level expenditure, making it difficult to track costs against project budgets until month-end reconciliations.
- **Site & Field Operations:** Field teams submitted daily site reports on paper forms, which were physically transported to the office, often with delays of one to three days. Project managers had no real-time visibility into site progress, resource utilization, or on-site issues. Decision-making was delayed as a result.
- **Procurement & Inventory:** Purchase requests, supplier quotes, and inventory records were maintained separately by different staff members. There was no centralized purchase order system, no approval workflow, and no inventory tracking. Duplicate orders and stock discrepancies were recurring issues.
- **Project Management Office:** Project plans, task assignments, and progress tracking were managed through a combination of physical whiteboards, personal notebooks, and email threads. There was no single source of truth for project status. Management had limited real-time visibility into portfolio performance.

2.3 Strategic Justification

The decision to pursue a digital transformation initiative was driven by three converging factors: the growing volume of concurrent projects straining the manual system's capacity; the firm's ambition to pursue larger contracts requiring demonstrable operational maturity; and the planned future deployment of an ERP system (ERPNext), for which a digitally-literate workforce and structured data practices were prerequisites.

The initiative was scoped as a foundational transformation, establishing digital habits, structured workflows, and cloud-based collaboration practices that would enable the organization to operate at a higher level of efficiency immediately and to absorb more sophisticated systems in subsequent phases.

3. Project Scope & Objectives

3.1 Project Objectives

#	Objective	Success Metric	Target
1	Deploy Google Workspace across all staff and departments	100% of staff with active Google accounts and core app training	Month 1
2	Digitize document management — migrate key documents to Google Drive with a structured folder hierarchy	Retrieval time reduced from ~30 minutes to under 2 minutes	Month 2
3	Introducing ClickUp as the firm's project and task management platform	All active projects tracked in ClickUp; weekly updates from all project leads	Month 2–3
4	Digitize HR workflows — leave requests, attendance, and staff records	All HR transactions are processed digitally; no paper HR forms are in use	Month 3
5	Establish digital procurement workflow — purchase requests, approvals, and inventory tracking	PO cycle time reduced by at least 40%	Month 3–4
6	Enable real-time field reporting — site teams submit daily reports digitally	Same-day report receipt by the Project Manager for all active sites	Month 3–4

3.2 Scope Summary

Department	Scope of Digitization	Primary Tool(s)
Document Management	Structured Google Drive hierarchy; naming conventions; access controls; version management	Google Drive · Google Docs
HR & Personnel	Digital leave request forms; staff database in Google Sheets; attendance tracking; onboarding checklists	Google Forms · Google Sheets · Drive
Finance & Accounts	Digital expense submissions, petty cash log-in sheets, and project cost tracking dashboards	Google Forms · Google Sheets
Site & Field Ops	Digital daily site report forms; photo upload to Drive; real-time progress updates via ClickUp	Google Forms · Drive · ClickUp
Procurement & Inventory	Digital purchase request workflow; supplier log; inventory tracker; approval routing	Google Forms · Sheets · ClickUp
Project Management Office	Project portfolio in ClickUp; task assignment and tracking; deadline management; status dashboards	ClickUp · Google Docs

4. My Role — IT Lead

As IT Lead for the transformation initiative, my responsibilities spanned the full technical lifecycle of the project — from solution design and tool configuration through to staff training, go-live support, and post-implementation stabilization. I operated in close partnership with the Project Manager, who managed overall programme governance, stakeholder communication, and timeline adherence.

4.1 Key Responsibilities

- **Solution Architecture:** Designed the Google Workspace structure for the organization — defining the folder taxonomy, naming conventions, sharing permissions, and access control model for Google Drive. Determined which ClickUp workspace templates, project views, and automation rules would be deployed.
- **Tool Configuration & Deployment:** Set up and configured the Google Workspace admin console; created all user accounts and applied security policies; built the Google Drive folder hierarchy; created all Google Forms for digitized workflows (HR leave, site reports, expense claims, purchase requests); configured ClickUp projects and task templates.
- **Systems Integration:** Connected Google Forms responses to structured Google Sheets databases using automated triggers; set up email notification routing for form submissions; configured ClickUp automations for task assignment and deadline escalations.
- **Staff Training:** Designed and delivered role-specific training sessions for all 26 staff members, grouped by department. Produced laminated quick-reference guides for each workflow. Conducted one-on-one coaching for staff who struggled with the transition.
- **Change Management Support:** Worked alongside the Project Manager to manage staff resistance; identified and mobilized digital champions in each department; responded to day-to-day questions and issues during the transition period.
- **Data Migration:** Coordinated the digitization of priority paper records, particularly contract files, personnel records, and active project documents, ensuring critical historical information was accessible in the new system.
- **Post-Implementation Support:** Provided four weeks of intensive post-go-live support; monitored system usage and adoption rates; resolved access issues and workflow errors; refined forms and dashboards based on user feedback.

5. Implementation Approach

The transformation was executed using a phased rollout strategy, deploying tools incrementally by department and function rather than in a single organization-wide cutover. This approach reduced disruption, allowed lessons from early phases to inform later ones, and gave staff time to build digital confidence before the next tool or workflow was introduced.

5.1 Implementation Phases

Phase	Period	Focus	Key Activities
Phase 1 — Foundation	Month 1	Google Workspace deployment & onboarding	Google accounts created for all staff; Gmail, Drive, Docs, Sheets, and Meet training; document naming conventions established; shared Drive structure built and populated with active documents
Phase 2 — Document & PM	Month 2	Document management + ClickUp launch	Full Google Drive hierarchy deployed; document migration of priority files; ClickUp workspace configured; all active projects entered; PM Office and site leads trained on ClickUp task management
Phase 3 — HR & Finance	Month 3	HR digitization + finance workflows	Google Forms built for leave requests, expense claims, and petty cash; staff database migrated to Sheets; finance tracking dashboards built; HR and Finance staff trained; paper forms officially retired
Phase 4 — Field & Procurement	Month 4	Site reporting + procurement workflow	Daily site report forms deployed to field teams; procurement request and approval workflow built; supplier and inventory trackers configured; field teams trained via on-site visit; procurement approval routing activated

5.2 Change Management Approach

- **Early Engagement:** Departmental heads were briefed individually before any tool was deployed in their area. Their feedback shaped the workflow design, which built ownership and reduced resistance.
- **Digital Champions:** One staff member per department (Head of Department) was identified as a digital champion, given early access, deeper training, and responsibility for peer-level support. This significantly reduced demand on the IT Lead post-deployment.
- **Parallel Running:** For the first two weeks after each department went live, both the paper and digital processes were run simultaneously. Staff were required to use the digital system, but paper records served as a safety net. After three weeks of zero errors, paper forms were retired.
- **Feedback Loop:** A shared Google Form was used to collect weekly feedback from staff on system issues, confusion points, and improvement suggestions. Issues were triaged and resolved within 48 hours. This built trust and demonstrated responsiveness to staff concerns.

6. Digital Tools Deployed

6.1 Google Workspace

Google Workspace served as the central productivity and collaboration backbone of the transformation. The following applications were deployed and configured:

Application	Primary Use at Geocom	Users
Gmail	Official organizational email; replaced informal WhatsApp chains for formal communications	All 26 staff
Google Drive	Central document repository; structured folder hierarchy for projects, HR, finance, and admin	All 26 staff
Google Docs	Report writing, contract drafting, and shared document collaboration	All staff
Google Sheets	HR staff database, attendance log, finance expense tracker, procurement register, inventory log	Admin, Office of the CEO, Finance
Google Forms	Digital intake for: leave requests, site daily reports, expense claims, purchase requests	All departments
Google Meet	Virtual team meetings, field team check-ins, and project status calls	All staff
Google Calendar	Shared project calendars, deadline tracking, and meeting scheduling	Management

6.2 ClickUp

ClickUp was deployed as the organization's project and task management platform, replacing the whiteboard-and-notebook approach to project tracking. The following ClickUp structure was configured:

- **Workspace Structure:** One ClickUp Workspace for Geocom, with Spaces for each active business unit: Construction Projects, Survey Projects, Business Development, and Internal Operations.
- **Project Templates:** Custom ClickUp project templates were created for the two main project types: Construction and Survey, with standard task lists, milestone checkpoints, and document attachment conventions.
- **Task Management:** All project tasks were entered into and assigned in ClickUp with due dates, priority levels, and responsible staff. Project Managers could view all task statuses in real time from any device.
- **Field Reporting Integration:** Daily site reports submitted via Google Forms were automatically logged in a linked Google Sheet, and a summary link was pinned to the relevant ClickUp project for PM visibility.
- **Dashboards:** ClickUp dashboards were configured for the CEO (Mr. Kluvitsy) and the Project Manager, showing portfolio-level views: active projects, overdue tasks, upcoming deadlines, and workload distribution.

7. Implementation Challenges & Mitigations

Challenge	Impact	Mitigation Applied
Variable digital literacy across staff; some field staff had minimal smartphone/computer experience	Risk of low adoption in the field operations module	Simplified Google Forms configured for mobile use; on-site training delivered at field locations; digital champions assigned to support peers
Internet connectivity limitations at some project sites	Real-time reporting is not always possible for remote teams	Google Forms configured for offline completion on mobile; staff instructed to submit on next connectivity window (same-day target maintained)
Resistance from senior admin staff who had managed paper systems for years	Slow adoption in HR and Finance departments	One-on-one coaching sessions; parallel running period extended by one week for these departments; feedback incorporated into workflow redesign
Data migration volume underestimated; priority paper files were more numerous than anticipated	Data migration timeline extended by 8 days	Temporary data entry resource engaged; migration scope narrowed to active projects and the last 2 years of records; older records archived and indexed
ClickUp learning curve for non-technical project staff	Initial low engagement with task updates	Simplified ClickUp view created for field leads (List view only); weekly ClickUp update reminders established; PM followed up directly with non-compliant users

8. Results & Impact

The following outcomes were measured or estimated at 60 days post-implementation, based on staff feedback, process observation, and comparison against pre-transformation baselines.

8.1 Quantitative Impact

Metric	Before	After	Improvement
Document retrieval time	20–40 minutes (physical search)	Under 2 minutes (Drive search)	~93% reduction
Site report receipt delay	1–3 days (physical delivery)	Same day (digital submission)	100% same day
Leave request processing time	3–5 days (manual approval chain)	Under 24 hours (Forms + email routing)	~80% faster
Purchase request cycle time	5–8 days (informal process)	2–3 days (digital workflow)	~55% reduction
Project task visibility	Limited — whiteboard only	Real-time — ClickUp dashboard	Full portfolio view
Cross-departmental communication	WhatsApp + verbal	Gmail + ClickUp comments	Structured & traceable
Staff with active digital accounts	0 (no formal system)	26 / 26 staff	100% adoption
Finance expense submission accuracy	~65% (manual entry errors common)	~97% (structured form input)	+32 percentage points

8.2 Qualitative Outcomes

- **Operational Confidence:** Management reported a marked improvement in visibility into ongoing project status and staff activity. Mr. Kluvitsey was able to review project dashboards remotely for the first time, a capability previously unavailable.
- **Audit & Compliance Readiness:** The structured document management system reduced the risk of regulatory non-compliance from misplaced or version-confused survey and construction documents. Document trails became fully auditable.
- **Foundation for ERP Readiness:** The transformation established the digital literacy, structured data habits, and collaborative working culture required as prerequisites for the subsequent ERPNext deployment, reducing the anticipated onboarding timeline for that project.
- **Staff Capability Building:** 26 staff members gained working proficiency in Google Workspace and ClickUp. Several staff members who had never used cloud-based tools before the initiative were independently creating Sheets dashboards and ClickUp tasks within eight weeks of go-live.

9. Lessons Learned

A structured lessons-learned review was conducted with the Project Manager and departmental heads at project closure. Key insights:

- **Assess Digital Literacy Before Tool Selection:** The variable digital literacy across staff was underestimated during planning. Future transformations should begin with a formal digital skills assessment to determine baseline capability and inform both tool selection and training design.
- **Build Forms for the Least Digital-Confident User:** Google Forms that were designed with field staff in mind: short, mobile-optimized, with dropdown selections rather than free text, achieved significantly higher completion rates than more complex forms. Simplicity drives adoption.
- **Data Migration Needs Its Own Workstream:** Data migration was treated as a sub-task within the deployment phases. Given its complexity and volume, it warranted its own dedicated plan, resource, and timeline. This will be treated as a standalone workstream in future initiatives.
- **Parallel Running Period Is Non-Negotiable:** The three-week parallel running period, where both paper and digital processes ran simultaneously, was the single most effective risk mitigation. It gave staff confidence to trust the digital system and surfaced workflow gaps before paper records were retired.
- **Executive Visibility Drives Staff Adoption:** Once Mr. Kluvitsy began actively using the ClickUp dashboard and referencing it in team meetings, staff engagement with updating their tasks increased significantly. Leadership visibility into the system is a powerful adoption lever.

10. Conclusion

The Geocom Digital Transformation Initiative successfully replaced a fragmented, paper-based operational environment with an integrated, cloud-based digital system across six departments, within a four-month timeline and without significant disruption to ongoing project delivery.

As IT Lead, I designed and delivered the technical architecture, tool configuration, data migration, staff training, and post-implementation support that underpinned this transformation. The initiative demonstrated that meaningful digital transformation in a small professional services firm does not require large budgets or complex systems — it requires structured planning, appropriate tool selection, genuine change management, and disciplined execution.

The foundation established by this initiative directly enabled Geocom's subsequent deployment of ERPNext; a more sophisticated system whose successful adoption was materially de-risked by the digital literacy and structured data practices built during this transformation.

— End of Case Study —